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MEMORANDUM FOR: THE RECORD

SUBJECT: Trip Report, 25X1
1——Tha undersigned, along with Mr | visited 25X
for the purpose of eliciting a proposal from them covering
the design, development and constructi e obstacle
warning system. In discussions with » Chief Engineer 25X1
for this system at‘ ‘it was decided that: 25X1

a. The program would be divided into 3 phases covering
study, breadboard and hardware.

b. That the breadboard and hardware phase would to a large
extent overlap so as to cut down the total time needed for the
project.

c. The study phase will take three to four weeks, the
breadboard phase 6 to 9 months, and the hardware phase 6 to
9 months, with approximately 6 months overlap between the last
two phases. Thus, the total time for the project should be
approximately one year from the date of signing the contract.

d. The final model will be a fully evaluated production
prototype suitable for installation in the RB-69 aircraft.

e. The equipment will utilize a 3 foot linear array antenna
mounted just aft and above the pilot's compartment on the aircraft.
The horizontal array will most probably be mounted just forward of
the Q-24 radome below the aircraft.

f. During the study phase, intensive discussions will be
held with the air frame manufacturer concerning specific installation
problems.

2. Since there is but one individual knowledgeable of Agency

interest in this program in the Engineering Division at] | it 25X1
was decided by and the undersi i i 25X1
25X1

3. The system, 25X1
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3. The system, as finally envisioned, will include a 3 color scope
presentation and a flight path vector indicator all optically combined
for presentation to the observer. The range/color gates will be
adjustable by maintenance technicians. It is not intended that they be
adjusted in flight except for test purposes. The equipment will make
use of one of the newly developed, long persistance, three color tubes
now available so that by utilizing appropriate optical elements, a
combined three-color presentation and flight path vector indicator can
be achieved.

L. r will submit a proposal to| by 25X1
15 November in order forE;;::::::} to hand-carry same to the air 25X1
frame manufacturer the following week. If the air frame engineers

approve of the equipment relative to its installation, it is intended
to request initiation of this program soon thereafter.
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